

Children's Justice Summit – 2009

ACTION PLAN

GOAL: Prevent continuances from Affecting Decision-Making, timeline dates

6 MONTH OUTCOME : Resolve and implement agreed upon changes

Action Steps	Lead Contacts	Target Completion Date
Create form order for motion to continue	Coyle, Lawson	4/13/09
Create form order granting continuance	Tabor	4/13/09
Create enrolled order with dates of deadlines for future hearings	Strausser	4/13/09
Add a permanency deadline date to the advisory to parents	Mullen	4/13/09
Explore quicker appointment of attorneys for parents		
Explore issue of correct and timely service		
Study court availability for 3-months rather than 6 months review		
Work on graphic for pertinent time frames		

1 District Team:
Date:

Seventh Judicial District
April 3, 2009

