Digital Audio/Video Recording Technology (DART) Committee Tasks & Meeting Schedule

(Revised: Oct. 9, 2009)

| May 21, 2009 | 1st Committee meeting – at Judicial Branch Building in DM* |
|-------------------|--|
| • | Organizational meeting of committee |
| June 26 | 2nd Committee meeting – at Judicial Branch Building in DM* Live demonstrations by selected vendors |
| | Identify locations and dates for site visits in July |
| July – Oct. | Site visits – Arrangements made for committee sub-groups to visit courts utilizing DART in neighboring states |
| July 31 | 3rd Committee meeting – at Judicial Branch Building in DM* User perspectives from: (1) Judges Association; (2) Court Reporters Association; (3) Iowa State Bar Association; (4) Other? Select vendors for test courtrooms in Iowa Recommendations by the DART Test Evaluation Subcommittee |
| Aug. 24 – Sep. 4 | Install DART systems in selected test courtrooms in Iowa • Train judges & staff; inform/instruct local attorneys on DART |
| Sep. 8 Oct. 30 | Begin tests of DART in selected Iowa courtrooms End tests of DART in selected Iowa courtrooms |
| Oct. 9 | 4th Committee meeting – at Judicial Branch Building in DM* Status reports on tests of DART in Iowa courtrooms Reports on site visits |
| <u>Nov. 18</u> | 5th Committee meeting – at Judicial Branch Building in DM* Discuss evaluation of DART tests in Iowa Invite judges, attorneys, court reporters from test courts Develop set of initial conclusions/findings |
| <u>Dec. 4</u> | Send 1st draft of final report to committee members |
| Dec. 11 | 6 th Committee meeting – at Judicial Branch Building in DM* Discuss 1 st draft of final report |
| Dec. 16 | 2 nd draft of final report emailed to committee members |
| Dec. 22 | <u>Deadline for comments on report / committee conference call</u> – if needed (time TBA) – Discuss 2nd draft of final report |
| Dec. 31 | Committee submits Final Report to Judicial Council |

^{*}All meetings begin at 9:30 AM; Judicial Branch Bldg, 1111 E. Court Ave., Des Moines, IA